
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 02/18/2009

ESTIMATE SUMMARY 02:54:29

CONTID: C11725         ESTIMATE NO: 0014 PROG 2005

PCN: 11725-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

N ST VRAIN Cr (LYONS) PERCENT TIME:

PROJECT NO: BR 0361-052                   

N ST VRAIN Cr (LYONS)

NAME OF ROAD: 036B

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:

HAMON CONTRACTORS, INC. PAY PERIOD ENDING 02/18/2009 DATE TIME STARTED 10/16/2006

5670 FRANKLIN STREET DATE LET 08/31/2006 DATE WORK BEGAN

 DATE AWARDED 09/06/2006 DATE TIME STOPPED 02/19/2008

 DATE CONTRACT EXECUTED 09/21/2006 DATE ACCEPTED 02/19/2008

DENVER CO 80216     303-297-0340 DATE NOTICE TO PROCEED 10/16/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,537,053.94 PARTICIPATING $ $ 27,523.57

AWARD PROJECT AMT: 4,291,121.42 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 54,366.82

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.44

TIME ALLOW:

ORIG TIME ALLOW:

179 WORK DAYS

WORK DAYS160

99.81%

8,781.79

27,523.57

27,523.57

81,890.39

$

$

$

$

4,449,976.03

78,296.12

4,528,272.15

91.42

4,528,363.57

-10,000.00

0.00

4,518,363.57

0.00

AMOUNT DUE 4,518,363.57 81,890.39

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 81,890.39

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

178.0
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PCN: 11725-BID    ESTIMATE RUN 02/18/2009

PROJECT: BR 0361-052                   ESTIMATE NO: 0014 02:54:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

127,000.00000 1.000 127,000.00

201-00000  
 

0010 REMOVAL OF INLET 1.000 1.000

EACH 0.000 0.00

750.00000 1.000 750.00

202-00019  
 

0015 REMOVAL OF PIPE 289.000 289.000

LF  0.000 0.00

13.00000 289.000 3,757.00

202-00035  
 

0020 *REMOVAL OF DELINEATOR 31.000 31.000

EACH 0.000 0.00

5.00000 31.000 155.00

202-00090  
 

0025 REMOVAL OF CURB AND GUTTER 1,632.000 1,632.000

LF  0.000 0.00

3.50000 1,632.000 5,712.00

202-00203  
 

0030 REMOVAL OF ASPHALT MAT 5,419.000 5,419.000

SY  0.000 0.00

5.00000 5,419.000 27,095.00

202-00220  
 

0035 *REMOVAL OF PAVEMENT MARKING 3,359.000 3,359.000

SF  0.000 0.00

1.25000 3,359.000 4,198.75

202-00250  
 

0040 *REMOVAL OF GROUND SIGN 19.000 19.000

EACH 0.000 0.00

35.00000 19.000 665.00

202-00810  
 

0045 *REMOVAL OF SIGN PANEL 1.000 1.000

EACH 0.000 0.00

25.00000 1.000 25.00

202-00821  
 

0050 *REMOVAL OF FENCE 1,140.000 1,313.000

LF  -173.000 -173.00

1.00000 1,140.000 1,140.00

202-01000  
 

0052 ADDED ITEM (FOOT)/ REMOVE SPECIAL FENCE 173.000 0.000

LF  173.000 330.43

1.91000 173.000 330.43

900-00012  
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PCN: 11725-BID    ESTIMATE RUN 02/18/2009

PROJECT: BR 0361-052                   ESTIMATE NO: 0014 02:54:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 *REMOVAL OF GUARDRAIL TYPE 3 117.000 117.000

LF  0.000 0.00

8.50000 117.000 994.50

202-01130  
 

0060 PLUG CULVERT 1.000 1.000

EACH 0.000 0.00

13,500.00000 1.000 13,500.00

202-04001  
 

0065 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 11,964.000 11,963.900

CY  0.000 0.00

23.00000 11,963.900 275,169.70

203-00060  
 

0070 BLADING 15.800 15.800

HOUR 0.000 0.00

85.00000 15.800 1,343.00

203-01500  
 

0075 DOZING 35.000 35.000

HOUR 0.000 0.00

125.00000 35.000 4,375.00

203-01550  
 

0080 COMBINATION LOADER 44.400 44.400

HOUR 0.000 0.00

90.00000 44.400 3,996.00

203-01594  
 

0085 POTHOLING 83.350 83.350

HOUR 0.000 0.00

190.00000 83.350 15,836.50

203-01597  
 

0090 *STRUCTURE EXCAVATION 791.000 791.000

CY  0.000 0.00

7.00000 791.000 5,537.00

206-00000  
 

0095 TOPSOIL 1,135.000 462.000

CY  673.000 12,114.00

18.00000 1,135.000 20,430.00

207-00205  
 

0097 F/A IMPORT TOPSOIL ONLY MCR LINE #20 11,175.780 0.000

F A 11,175.780 11,175.78

1.00000 11,175.780 11,175.78

700-70034  
 

0100 STOCKPILE TOPSOIL 673.000 673.000

CY  0.000 0.00

11.00000 673.000 7,403.00

207-00210  
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PCN: 11725-BID    ESTIMATE RUN 02/18/2009

PROJECT: BR 0361-052                   ESTIMATE NO: 0014 02:54:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 *EROSION LOG (12 INCH) 1,581.000 1,581.000

LF  0.000 0.00

8.00000 1,581.000 12,648.00

208-00002  
 

0110 *EROSION BALES (WEED FREE) 22.000 22.000

EACH 0.000 0.00

17.00000 22.000 374.00

208-00011  
 

0115 *SILT FENCE 3,734.000 3,734.000

LF  0.000 0.00

2.50000 3,734.000 9,335.00

208-00020  
 

0120 CONCRETE WASHOUT STRUCTURE 4.000 4.000

EACH 0.000 0.00

1,050.00000 4.000 4,200.00

208-00045  
 

0125 STORM DRAIN INLET PROTECTION (TYPE 1) 0.000 0.000

LF  0.000 0.00

16.00000 0.000 0.00

208-00051  
 

0127 STORM DRAIN INLET PROTECTION (TYPE 1) STORM DRAIN 
INLET PROTECTION(TY1) MCR#7

949.000 949.000

LF  0.000 0.00

11.13000 949.000 10,562.37

208-00051  
 

0130 STABILIZED CONSTRUCTION ENTRANCE 4.000 4.000

EACH 0.000 0.00

1,150.00000 4.000 4,600.00

208-00070  
 

0135 SEDIMENT REMOVAL AND DISPOSAL 1.000 1.000

L S 0.000 0.00

3,500.00000 1.000 3,500.00

208-00100  
 

0140 EROSION CONTROL SUPERVISOR 1.000 1.000

L S 0.000 0.00

20,000.00000 1.000 20,000.00

208-00200  
 

0145 *RESET MAILBOX STRUCTURE (TYPE 1) 1.000 1.000

EACH 0.000 0.00

300.00000 1.000 300.00

210-00011  
 

0150 *RESET GROUND SIGN 29.000 29.000

EACH 0.000 0.00

275.00000 29.000 7,975.00

210-00810  
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PCN: 11725-BID    ESTIMATE RUN 02/18/2009

PROJECT: BR 0361-052                   ESTIMATE NO: 0014 02:54:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 *RESET FLASHING BEACON 1.000 1.000

EACH 0.000 0.00

1,200.00000 1.000 1,200.00

210-00825  
 

0160 *SEEDING (NATIVE) 3.100 3.100

ACRE 0.000 0.00

1,330.00000 3.100 4,123.00

212-00006  
 

0165 *MULCHING (WEED FREE HAY) 0.800 0.800

ACRE 0.000 0.00

652.00000 0.800 521.60

213-00002  
 

0170 *MULCH TACKIFIER 1,950.000 1,950.000

LB  0.000 0.00

3.85000 1,950.000 7,507.50

213-00061  
 

0172 FORCED ACCOUNTS MCR #17 MULCHING (HYDRAULIC) 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70036  
 

0175 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 20.000 20.000

EACH 0.000 0.00

21.10000 20.000 422.00

214-00350  
 

0180 *BRUSH LAYER CUTTING 0.000 0.000

EACH 0.000 0.00

3.25000 0.000 0.00

214-01010  
 

0185 *SOIL RETENTION BLANKET (STRAW/COCONUT) 2,930.000 2,930.000

SY  0.000 0.00

1.50000 2,930.000 4,395.00

216-00041  
 

0187 SOIL RETENTION BLANKET (STRAW/COCONUT) SPECIAL MCR 
LINE #15

1,360.000 1,360.000

SY  0.000 0.00

2.92000 1,360.000 3,971.20

216-00041  
 

0190 AGGREGATE BASE COURSE (CLASS 6) 2,338.000 2,338.000

CY  0.000 0.00

33.00000 2,338.000 77,154.00

304-06007  
 

0192 ADDED ITEM (DOLLAR)/ ABC CL 6 PRICE REDUCTION -1,001.290 -1,001.290

DOL 0.000 0.00

1.00000 -1,001.290 -1,001.29

900-00006  
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PCN: 11725-BID    ESTIMATE RUN 02/18/2009

PROJECT: BR 0361-052                   ESTIMATE NO: 0014 02:54:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0195 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 
(0-8") DELETED BY MCR LINE #16

0.000 0.000

SY  0.000 0.00

2.85000 0.000 0.00

310-00608  
 

0197 FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 
(0-8") SPECIAL MCR LINE #16

8,244.000 8,244.000

SY  0.000 0.00

2.00000 8,244.000 16,488.00

310-00608  
 

0200 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 187.780 187.780

TON 0.000 0.00

125.00000 187.780 23,472.50

403-00720  
 

0202 HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) (TEMPORARY
PAVEMENT); MCR 14

649.980 649.980

TON 0.000 0.00

65.00000 649.980 42,248.70

403-33741  
 

0205 *HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 5,460.430 5,460.430

TON 0.000 0.00

65.00000 5,460.430 354,927.95

403-33741  
 

0210 CONCRETE PAVEMENT (6 INCH) 135.000 135.000

SY  0.000 0.00

52.00000 135.000 7,020.00

412-00600  
 

0212 GEOTEXTILE (SEPARATOR) (CLASS A) MARCH MCR 567.000 567.000

SY  0.000 0.00

2.60000 567.000 1,474.20

420-00130  
 

0213 GEOTEXTILE (EROSION CONTROL) (CLASS A) MARCH MCR'S 1,528.780 1,528.780

SY  0.000 0.00

3.60000 1,528.780 5,503.61

420-00100  
 

0215 GROUTED RIPRAP 64.600 64.600

CY  0.000 0.00

100.00000 64.600 6,460.00

506-00030  
 

0220 RIPRAP (6 INCH) 30.000 30.000

CY  0.000 0.00

60.00000 30.000 1,800.00

506-00206  
 

0225 RIPRAP (12 INCH) 844.430 844.430

CY  0.000 0.00

46.00000 844.430 38,843.78

506-00212  
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PCN: 11725-BID    ESTIMATE RUN 02/18/2009

PROJECT: BR 0361-052                   ESTIMATE NO: 0014 02:54:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0230 RIPRAP (24 INCH) 744.000 744.000

CY  0.000 0.00

50.00000 744.000 37,200.00

506-00224  
 

0235 18 INCH REINFORCED CONCRETE PIPE 146.000 146.000

LF  0.000 0.00

140.00000 146.000 20,440.00

603-01180  
 

0240 24 INCH REINFORCED CONCRETE PIPE 1,127.000 1,127.000

LF  0.000 0.00

115.00000 1,127.000 129,605.00

603-01240  
 

0245 30X19 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 51.000 51.000

LF  0.000 0.00

140.00000 51.000 7,140.00

603-02240  
 

0250 24 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

800.00000 1.000 800.00

603-05024  
 

0255 18 INCH CORRUGATED STEEL PIPE 245.000 245.000

LF  0.000 0.00

75.00000 245.000 18,375.00

603-10180  
 

0260 24 INCH CORRUGATED STEEL PIPE 605.000 605.000

LF  0.000 0.00

110.00000 605.000 66,550.00

603-10240  
 

0265 18 INCH STEEL END SECTION 3.000 3.000

EACH 0.000 0.00

120.00000 3.000 360.00

603-30018  
 

0270 24 INCH STEEL END SECTION 2.000 2.000

EACH 0.000 0.00

170.00000 2.000 340.00

603-30024  
 

0275 15 INCH PLASTIC PIPE 410.000 410.000

LF  0.000 0.00

85.00000 410.000 34,850.00

603-50015  
 

0280 *INLET TYPE C (5 FOOT) 3.000 3.000

EACH 0.000 0.00

2,175.00000 3.000 6,525.00

604-00305  
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PCN: 11725-BID    ESTIMATE RUN 02/18/2009

PROJECT: BR 0361-052                   ESTIMATE NO: 0014 02:54:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0285 *INLET TYPE R  L 5 (5 FOOT) 2.000 1.000

EACH 0.000 0.00

3,250.00000 1.000 3,250.00

604-19105  
 

0290 *INLET TYPE R  L 5 (10 FOOT) 0.000 0.000

EACH 0.000 0.00

4,200.00000 0.000 0.00

604-19110  
 

0295 *INLET TYPE R  L 15 (10 FOOT) 4.000 4.000

EACH 0.000 0.00

7,100.00000 4.000 28,400.00

604-19310  
 

0300 MANHOLE SLAB BASE (5 FOOT) 2.000 2.000

EACH 0.000 0.00

1,800.00000 2.000 3,600.00

604-30005  
 

0305 MANHOLE SLAB BASE (10 FOOT) 2.000 2.000

EACH 0.000 0.00

2,250.00000 2.000 4,500.00

604-30010  
 

0310 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 37.000 1.000

LF  36.000 1,998.00

55.50000 37.000 2,053.50

606-00301  
 

0312 F/A TEMP RAIL TYPE 3 MCR13/SCO5 1,485.530 0.000

F A 1,485.530 1,485.53

1.00000 1,485.530 1,485.53

700-70034  
 

0315 *TRANSITION TYPE 3G 6.000 6.000

EACH 0.000 0.00

1,114.00000 6.000 6,684.00

606-01370  
 

0320 *TRANSITION TYPE 3J 2.000 2.000

EACH 0.000 0.00

693.35000 2.000 1,386.70

606-01385  
 

0325 *END ANCHORAGE TYPE 3K 3.000 3.000

EACH 0.000 0.00

955.00000 3.000 2,865.00

606-01390  
 

0330 *END ANCHORAGE (NONFLARED) 1.000 1.000

EACH 0.000 0.00

1,950.00000 1.000 1,950.00

606-02003  
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PCN: 11725-BID    ESTIMATE RUN 02/18/2009

PROJECT: BR 0361-052                   ESTIMATE NO: 0014 02:54:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *END ANCHORAGE (FLARED) 2.000 2.000

EACH 0.000 0.00

1,525.00000 2.000 3,050.00

606-02005  
 

0340 *LINE POST 58.000 66.000

EACH -8.000 -560.00

70.00000 58.000 4,060.00

607-00000  
 

0342 ADDED ITEM (EACH)/ SPECIAL LINE POST  MCR 8.000 0.000

EACH 8.000 440.88

55.11000 8.000 440.88

900-00007  
 

0345 *END POST 8.000 10.000

EACH -2.000 -240.00

120.00000 8.000 960.00

607-00005  
 

0347 ADDED ITEM (EACH)/ SPECIAL END POST 2.000 0.000

EACH 2.000 672.00

336.00000 2.000 672.00

900-00007  
 

0350 *FENCE BARBED WIRE WITH TREATED WOODEN POSTS 1,074.000 1,247.000

LF  -173.000 -432.50

2.50000 1,074.000 2,685.00

607-01100  
 

0352 ADDED ITEM (FOOT)/ SPECIAL BWWP MCR 173.000 0.000

LF  173.000 579.55

3.35000 173.000 579.55

900-00012  
 

0355 *FENCE (PLASTIC) 0.000 0.000

LF  0.000 0.00

3.00000 0.000 0.00

607-11525  
 

0360 CONCRETE SIDEWALK 345.000 345.000

SY  0.000 0.00

35.00000 345.000 12,075.00

608-00000  
 

0362 AGGREGATE WALKWAY MCR #18 SCO #011 801.000 801.000

SY  0.000 0.00

10.30000 801.000 8,250.30

608-01600  
 

0365 CONCRETE CURB RAMP 70.000 70.000

SY  0.000 0.00

125.00000 70.000 8,750.00

608-00010  
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PCN: 11725-BID    ESTIMATE RUN 02/18/2009

PROJECT: BR 0361-052                   ESTIMATE NO: 0014 02:54:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0370 CURB AND GUTTER TYPE 2 (SECTION I-B) 577.000 577.000

LF  0.000 0.00

13.00000 577.000 7,501.00

609-21010  
 

0375 CURB AND GUTTER TYPE 2 (SECTION II-B) 2,743.000 2,743.000

LF  0.000 0.00

12.00000 2,743.000 32,916.00

609-21020  
 

0380 MEDIAN COVER MATERIAL (CONCRETE) 1,252.000 1,252.000

SF  0.000 0.00

5.50000 1,252.000 6,886.00

610-00030  
 

0385 *DELINEATOR (TYPE I) 22.000 22.000

EACH 0.000 0.00

16.00000 22.000 352.00

612-00001  
 

0390 *DELINEATOR (TYPE II) 10.000 10.000

EACH 0.000 0.00

17.00000 10.000 170.00

612-00002  
 

0395 *DELINEATOR (TYPE III) 10.000 10.000

EACH 0.000 0.00

18.00000 10.000 180.00

612-00003  
 

0400 PORTABLE POWER GENERATOR 2.000 2.000

EACH 0.000 0.00

3,500.00000 2.000 7,000.00

613-50060  
 

0405 *LIGHT STANDARD TIMBER (TEMPORARY) 6.000 6.000

EACH 0.000 0.00

4,400.00000 6.000 26,400.00

613-50400  
 

0410 *SIGN PANEL (CLASS I) 72.000 72.000

SF  0.000 0.00

15.00000 72.000 1,080.00

614-00011  
 

0415 *SIGN PANEL (CLASS II) 102.000 102.000

SF  0.000 0.00

17.00000 102.000 1,734.00

614-00012  
 

0417 LOOP DETECTOR WIRE MARCH MCR'S 151.000 151.000

LF  0.000 0.00

2.44000 151.000 368.44

614-72875  
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PCN: 11725-BID    ESTIMATE RUN 02/18/2009

PROJECT: BR 0361-052                   ESTIMATE NO: 0014 02:54:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0420 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST) 173.000 173.000

LF  0.000 0.00

9.00000 173.000 1,557.00

614-01512  
 

0425 *STEEL SIGN SUPPORT (2-INCH ROUND)(SOCKET) 12.000 12.000

EACH 0.000 0.00

75.00000 12.000 900.00

614-01522  
 

0430 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 111.000 111.000

LF  0.000 0.00

18.00000 111.000 1,998.00

614-01585  
 

0435 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 
80)(SLIPBASE) 

9.000 9.000

EACH 0.000 0.00

175.00000 9.000 1,575.00

614-01588  
 

0440 IMPACT ATTENUATOR (QUADGUARD) 0.000 0.000

EACH 0.000 0.00

9,000.00000 0.000 0.00

614-85115  
 

0445 TRASH GUARD SPECIAL 1.000 1.000

EACH 0.000 0.00

750.00000 1.000 750.00

616-30499  
 

0450 CONSTRUCTION SURVEYING 1.000 0.999

L S 0.001 85.40

85,400.00000 1.000 85,400.00

625-00000  
 

0452 ADDED ITEM (HOUR)/ EXTRA SURVEYING 12.200 12.200

HOUR 0.000 0.00

100.00000 12.200 1,220.00

900-00010  
 

0455 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

425,000.00000 1.000 425,000.00

626-00000  
 

0457 ADDED ITEM (LUMP SUM)/ SPECIAL MOBILIZATION  MCR 1.000 0.000

L S 0.000 0.00

525.00000 0.000 0.00

900-00014  
 

0460 *EPOXY PAVEMENT MARKING 78.000 78.000

GAL 0.000 0.00

150.00000 78.000 11,700.00

627-00005  
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PCN: 11725-BID    ESTIMATE RUN 02/18/2009

PROJECT: BR 0361-052                   ESTIMATE NO: 0014 02:54:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0465 *PAVEMENT MARKING PAINT (WATERBORNE) 97.000 97.000

GAL 0.000 0.00

35.00000 97.000 3,395.00

627-00011  
 

0470 *24 INCH PAVEMENT MARKING TAPE (REMOVABLE) 23.000 23.000

LF  0.000 0.00

30.00000 23.000 690.00

627-00029  
 

0475 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

453.000 453.000

SF  0.000 0.00

15.00000 453.000 6,795.00

627-30405  
 

0480 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

550.000 550.000

SF  0.000 0.00

11.00000 550.000 6,050.00

627-30410  
 

0485 *FLAGGING 4,906.500 4,906.500

HOUR 0.000 0.00

19.00000 4,906.500 93,223.50

630-00000  
 

0490 *TRAFFIC CONTROL INSPECTION 96.000 96.000

DAY 0.000 0.00

100.00000 96.000 9,600.00

630-00007  
 

0495 *TRAFFIC CONTROL MANAGEMENT 192.000 192.000

DAY 0.000 0.00

390.00000 192.000 74,880.00

630-00012  
 

0500 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 18.000 18.000

EACH 0.000 0.00

200.00000 18.000 3,600.00

630-80335  
 

0505 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 41.000 41.000

EACH 0.000 0.00

65.00000 41.000 2,665.00

630-80341  
 

0510 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 38.000 38.000

EACH 0.000 0.00

100.00000 38.000 3,800.00

630-80342  
 

0515 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000 6.000

EACH 0.000 0.00

100.00000 6.000 600.00

630-80343  
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PCN: 11725-BID    ESTIMATE RUN 02/18/2009

PROJECT: BR 0361-052                   ESTIMATE NO: 0014 02:54:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0520 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 43.000 43.000

SF  0.000 0.00

20.00000 43.000 860.00

630-80344  
 

0525 *PORTABLE MESSAGE SIGN PANEL 3.000 3.000

EACH 0.000 0.00

5,000.00000 3.000 15,000.00

630-80355  
 

0530 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (A
TYPE) 

0.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

630-80356  
 

0535 *DRUM CHANNELIZING DEVICE 178.000 178.000

EACH 0.000 0.00

40.00000 178.000 7,120.00

630-80360  
 

0540 CONCRETE BARRIER (TEMPORARY) 790.000 790.000

LF  0.000 0.00

45.00000 790.000 35,550.00

630-80370  
 

0545 *TRAFFIC CONE 150.000 150.000

EACH 0.000 0.00

10.00000 150.000 1,500.00

630-80380  
 

0550 *TUBULAR MARKER 59.000 59.000

EACH 0.000 0.00

30.00000 59.000 1,770.00

630-80384  
 

0555 *IMPACT ATTENUATOR (TEMPORARY) 0.000 0.000

EACH 0.000 0.00

2,850.00000 0.000 0.00

630-85010  
 

0560 TRAFFIC SIGNAL (TEMPORARY) 1.000 1.000

L S 0.000 0.00

45,000.00000 1.000 45,000.00

630-86800  
 

0565 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0566 FORCED ACCOUNTS ADDED UTILITY WORK, LYONS SEWER MCR5, 
MEMO #57

9,665.090 9,665.090

F A 0.000 0.00

1.00000 9,665.090 9,665.09

700-70036  
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PCN: 11725-BID    ESTIMATE RUN 02/18/2009

PROJECT: BR 0361-052                   ESTIMATE NO: 0014 02:54:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0567 FORCED ACCOUNTS ADDED WALL  MEMO#67;MCR  LINE 6 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70036  
 

0568 F/A RELOCATE RELOCATE WATER METER 1,630.850 1,630.850

F A 0.000 0.00

1.00000 1,630.850 1,630.85

700-70100  
 

0569 FORCED ACCOUNTS COLD PATCH; SYLVEX MCR#9 699.040 699.040

F A 0.000 0.00

1.00000 699.040 699.04

700-70036  
 

0570 F/A ASPHALT PAVEMENT INCENTIVE 9,051.890 9,051.890

F A 0.000 0.00

1.00000 9,051.890 9,051.89

700-70012  
 

0575 F/A FUEL COST ADJUSTMENT -498.210 -498.210

F A 0.000 0.00

1.00000 -498.210 -498.21

700-70016  
 

0580 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0585 F/A ON-THE-JOB TRAINEE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0590 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0595 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0596 STRUCTURE BACKFILL (CLASS 1) MSE BLOCK WALL D-15-C; 
SCO 6

65.000 65.000

CY  0.000 0.00

23.00000 65.000 1,495.00

206-00100  
 

0597 MECHANICAL REINFORCEMENT OF SOIL MSE BLOCK WALL 
D-15-C; SCO 6

47.000 47.000

CY  0.000 0.00

22.00000 47.000 1,034.00

206-00360  
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PCN: 11725-BID    ESTIMATE RUN 02/18/2009

PROJECT: BR 0361-052                   ESTIMATE NO: 0014 02:54:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0598 BLOCK FACING MSE BLOCK WALL D-15-C; SCO 6 509.000 509.000

SF  0.000 0.00

11.98000 509.000 6,097.82

504-04410  
 

0599 CONCRETE CLASS B MSE BLOCK WALL D-15-C; SCO 6 3.900 3.900

CY  0.000 0.00

150.00000 3.900 585.00

601-01000  
 

0601 REINFORCING STEEL MSE BLOCK WALL D-15-C; SCO 6 175.000 175.000

LB  0.000 0.00

0.67000 175.000 117.25

602-00000  
 

0602 F/A LONGMONT WATER LINE 24" RELOCATION; SCO 7 54,475.720 54,475.720

F A 0.000 0.00

1.00000 54,475.720 54,475.72

700-70034  
 

CAT 0200 $27,476.07 2,631,636.63CURRENT AMT 2,640,413.93 $$

CAT NO0300 STRUCTURES D-15-BB 

0600 REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

50,000.00000 1.000 50,000.00

202-00400  
 

0605 *STRUCTURE EXCAVATION 1,824.000 1,824.000

CY  0.000 0.00

7.00000 1,824.000 12,768.00

206-00000  
 

0610 *STRUCTURE BACKFILL (CLASS 1) 1,655.000 1,655.000

CY  0.000 0.00

23.00000 1,655.000 38,065.00

206-00100  
 

0615 STRUCTURE BACKFILL (CLASS 2) 137.000 137.000

CY  0.000 0.00

13.00000 137.000 1,781.00

206-00200  
 

0620 *MECHANICAL REINFORCEMENT OF SOIL 1,519.000 1,519.000

CY  0.000 0.00

22.00000 1,519.000 33,418.00

206-00360  
 

0625 SHORING (AREA 1) 1.000 1.000

L S 0.000 0.00

10,000.00000 1.000 10,000.00

206-01781  
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PCN: 11725-BID    ESTIMATE RUN 02/18/2009

PROJECT: BR 0361-052                   ESTIMATE NO: 0014 02:54:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES D-15-BB 

0630 *HOT MIX ASPHALT (GRADING S) (75) (PG 58-34) 232.310 232.310

TON 0.000 0.00

87.50000 232.310 20,327.13

403-33731  
 

0635 *DRILLED CAISSON (36 INCH) 585.000 585.000

LF  0.000 0.00

230.00000 585.000 134,550.00

503-00036  
 

0640 STRUCTURAL STEEL (GALVANIZED) 560.000 560.000

LB  0.000 0.00

3.40000 560.000 1,904.00

509-00001  
 

0645 *WATERPROOFING (MEMBRANE) 1,164.000 1,164.000

SY  0.000 0.00

8.25000 1,164.000 9,603.00

515-00120  
 

0650 CONCRETE CLASS D (BRIDGE) 498.700 498.700

CY  0.000 0.00

450.00000 498.700 224,415.00

601-03040  
 

0655 CONCRETE CLASS D (BRIDGE) (SPECIAL) 52.000 52.000

CY  0.000 0.00

250.00000 52.000 13,000.00

601-03041  
 

0657 ADDED ITEM (DOLLAR)/ CONC CL D BRG SPEC PRICE RED -410.000 -410.000

DOL 0.000 0.00

1.00000 -410.000 -410.00

900-00006  
 

0660 *REINFORCING STEEL 7,754.000 7,754.000

LB  0.000 0.00

0.67000 7,754.000 5,195.18

602-00000  
 

0665 *REINFORCING STEEL (EPOXY COATED) 64,091.000 64,091.000

LB  0.000 0.00

0.80000 64,091.000 51,272.80

602-00020  
 

0670 VANE GRATE INLET SPECIAL 2.000 2.000

EACH 0.000 0.00

2,500.00000 2.000 5,000.00

604-25000  
 

0675 *BRIDGE RAIL TYPE 10M (SPECIAL) 246.000 246.000

LF  0.000 0.00

140.00000 246.000 34,440.00

606-11032  
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PCN: 11725-BID    ESTIMATE RUN 02/18/2009

PROJECT: BR 0361-052                   ESTIMATE NO: 0014 02:54:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES D-15-BB 

0680 *FENCE PICKET 110.000 110.000

LF  0.000 0.00

94.89000 110.000 10,437.90

607-11400  
 

0685 *2 INCH ELECTRICAL CONDUIT 140.000 140.000

LF  0.000 0.00

6.50000 140.000 910.00

613-00200  
 

0690 *4 INCH ELECTRICAL CONDUIT 465.000 465.000

LF  0.000 0.00

7.50000 465.000 3,487.50

613-00400  
 

0695 *PRESTRESSED CONCRETE BOX (DEPTH LESS THAN 32 INCHES) 8,027.000 8,027.000

SF  0.000 0.00

35.00000 8,027.000 280,945.00

618-01992  
 

0695 MATERIAL ALLOWANCE PRESTRESSED CONCRETE BOX (DEPTH 
<32")

0.000

SF  0.000 0.00

28.09000 0.000 0.00

0695 MATERIAL ALLOWANCE PRESTRESSED CONCRETE BOX (DEPTH 
<32")

0.000

SF  0.000 0.00

28.09000 0.000 0.00

CAT 0300 $0.00 941,109.51CURRENT AMT 941,109.51 $$

CAT NO0301 STRUCTURES D-15-BA 

0700 REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

50,000.00000 1.000 50,000.00

202-00400  
 

0705 *STRUCTURE EXCAVATION 525.000 525.000

CY  0.000 0.00

7.00000 525.000 3,675.00

206-00000  
 

0710 *STRUCTURE BACKFILL (CLASS 1) 791.000 791.000

CY  0.000 0.00

23.00000 791.000 18,193.00

206-00100  
 

0715 STRUCTURE BACKFILL (CLASS 2) 40.000 36.000

CY  4.000 52.00

13.00000 40.000 520.00

206-00200  
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PCN: 11725-BID    ESTIMATE RUN 02/18/2009

PROJECT: BR 0361-052                   ESTIMATE NO: 0014 02:54:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURES D-15-BA 

0720 *MECHANICAL REINFORCEMENT OF SOIL 772.000 772.000

CY  0.000 0.00

22.00000 772.000 16,984.00

206-00360  
 

0725 *SHORING (AREA 2) 1.000 1.000

L S 0.000 0.00

85,000.00000 1.000 85,000.00

206-01782  
 

0730 *HOT MIX ASPHALT (GRADING S) (75) (PG 58-34) 108.640 108.640

TON 0.000 0.00

87.50000 108.640 9,506.00

403-33731  
 

0735 *DRILLED CAISSON (36 INCH) 430.000 430.000

LF  0.000 0.00

230.00000 430.000 98,900.00

503-00036  
 

0740 STRUCTURAL STEEL (GALVANIZED) 7,129.000 7,129.000

LB  0.000 0.00

3.40000 7,129.000 24,238.60

509-00001  
 

0745 *WATERPROOFING (MEMBRANE) 522.000 522.000

SY  0.000 0.00

8.25000 522.000 4,306.50

515-00120  
 

0750 BRIDGE EXPANSION DEVICE (0-2 INCH) 41.000 41.000

LF  0.000 0.00

125.00000 41.000 5,125.00

518-01002  
 

0752 SAWING AND SEALING BRIDGE JOINT MCR #19 491.000 491.000

LF  0.000 0.00

5.60000 491.000 2,749.60

518-03000  
 

0755 CONCRETE CLASS D (BRIDGE) 349.810 349.810

CY  -0.010 -4.50

450.00000 349.800 157,410.00

601-03040  
 

0760 CONCRETE CLASS D (BRIDGE) (SPECIAL) 41.900 41.900

CY  0.000 0.00

250.00000 41.900 10,475.00

601-03041  
 

0762 ADDED ITEM (DOLLAR)/ CONC CL D BR SPEC PRICE RED -457.500 -457.500

DOL 0.000 0.00

1.00000 -457.500 -457.50

900-00006  
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PCN: 11725-BID    ESTIMATE RUN 02/18/2009

PROJECT: BR 0361-052                   ESTIMATE NO: 0014 02:54:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURES D-15-BA 

0765 *REINFORCING STEEL 11,246.000 11,246.000

LB  0.000 0.00

0.67000 11,246.000 7,534.82

602-00000  
 

0770 *REINFORCING STEEL (EPOXY COATED) 53,909.000 53,909.000

LB  0.000 0.00

0.80000 53,909.000 43,127.20

602-00020  
 

0775 VANE GRATE INLET SPECIAL 2.000 2.000

EACH 0.000 0.00

2,500.00000 2.000 5,000.00

604-25000  
 

0780 *BRIDGE RAIL TYPE 10M (SPECIAL) 239.000 239.000

LF  0.000 0.00

140.00000 239.000 33,460.00

606-11032  
 

0785 *FENCE PICKET 110.000 110.000

LF  0.000 0.00

94.89000 110.000 10,437.90

607-11400  
 

0790 *2 INCH ELECTRICAL CONDUIT 170.000 170.000

LF  0.000 0.00

6.50000 170.000 1,105.00

613-00200  
 

0795 *4 INCH ELECTRICAL CONDUIT 698.000 698.000

LF  0.000 0.00

7.50000 698.000 5,235.00

613-00400  
 

0800 *PRESTRESSED CONCRETE I (BT54) 434.000 434.000

LF  0.000 0.00

200.00000 434.000 86,800.00

618-00154  
 

0800 MATERIAL ALLOWANCE PRESTRESSED CONCRETE I (BT54) 0.700

LF  0.000 0.00

130.60000 0.700 91.42

CAT 0301 $47.50 679,416.54CURRENT AMT 679,329.62 $$

CAT NO0302 STRUCTURE D-15-A 

0805 *STRUCTURE EXCAVATION 1,120.000 1,120.000

CY  0.000 0.00

7.00000 1,120.000 7,840.00

206-00000  
 



CONTID: C11725         COLORADO DEPARTMENT OF TRANSPORTATION Page 20

PCN: 11725-BID    ESTIMATE RUN 02/18/2009

PROJECT: BR 0361-052                   ESTIMATE NO: 0014 02:54:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE D-15-A 

0810 *STRUCTURE BACKFILL (CLASS 1) 1,652.000 1,652.000

CY  0.000 0.00

23.00000 1,652.000 37,996.00

206-00100  
 

0815 *MECHANICAL REINFORCEMENT OF SOIL 1,296.000 1,296.000

CY  0.000 0.00

22.00000 1,296.000 28,512.00

206-00360  
 

0820 DEWATERING 1.000 1.000

L S 0.000 0.00

20,000.00000 1.000 20,000.00

211-03005  
 

0825 *PRECAST PANEL FACING 1,701.000 1,701.000

SF  0.000 0.00

25.06000 1,701.000 42,627.06

504-04420  
 

0830 *CONCRETE CLASS B 2.900 2.900

CY  0.000 0.00

150.00000 2.900 435.00

601-01000  
 

0835 CONCRETE CLASS D (WALL) 8.600 8.600

CY  0.000 0.00

750.00000 8.600 6,450.00

601-03050  
 

0840 *REINFORCING STEEL 661.000 661.000

LB  0.000 0.00

0.67000 661.000 442.87

602-00000  
 

CAT 0302 $0.00 144,302.93CURRENT AMT 144,302.93 $$

CAT NO0303 STRUCTURE D-15-B 

0845 *STRUCTURE EXCAVATION 426.000 426.000

CY  0.000 0.00

7.00000 426.000 2,982.00

206-00000  
 

0850 *STRUCTURE BACKFILL (CLASS 1) 826.000 826.000

CY  0.000 0.00

23.00000 826.000 18,998.00

206-00100  
 

0855 *MECHANICAL REINFORCEMENT OF SOIL 471.000 471.000

CY  0.000 0.00

22.00000 471.000 10,362.00

206-00360  
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PCN: 11725-BID    ESTIMATE RUN 02/18/2009

PROJECT: BR 0361-052                   ESTIMATE NO: 0014 02:54:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 STRUCTURE D-15-B 

0860 *BLOCK FACING 1,207.000 1,207.000

SF  0.000 0.00

11.98000 1,207.000 14,459.86

504-04410  
 

0865 *CONCRETE CLASS B 8.800 8.800

CY  0.000 0.00

150.00000 8.800 1,320.00

601-01000  
 

0870 CONCRETE CLASS D (WALL) 29.500 29.500

CY  0.000 0.00

750.00000 29.500 22,125.00

601-03050  
 

0875 *REINFORCING STEEL 4,178.000 4,178.000

LB  0.000 0.00

0.67000 4,178.000 2,799.26

602-00000  
 

0880 *FENCE CHAIN LINK (SPECIAL) (60 INCH) 210.000 210.000

LF  0.000 0.00

25.00000 210.000 5,250.00

607-53161  
 

CAT 0303 $0.00 78,296.12CURRENT AMT 78,296.12 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0885 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

25,000.00000 1.000 25,000.00

620-00002  
 

0890 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

20,000.00000 1.000 20,000.00

620-00012  
 

0895 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,500.00000 1.000 1,500.00

620-00020  
 

0896 F/A DSL MCR12/SCO5 976.830 976.830

F A 0.000 0.00

1.00000 976.830 976.83

700-70034  
 

CAT 0400 $0.00 47,476.83CURRENT AMT 47,476.83 $$

CAT NO0500 UTILITIES BY CONTRACTORS 

0900 ADJUST MANHOLE 7.000 7.000

EACH 0.000 0.00

600.00000 7.000 4,200.00

210-04010  
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PCN: 11725-BID    ESTIMATE RUN 02/18/2009

PROJECT: BR 0361-052                   ESTIMATE NO: 0014 02:54:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0500 UTILITIES BY CONTRACTORS 

0905 ADJUST VALVE BOX 7.000 7.000

EACH 0.000 0.00

275.00000 7.000 1,925.00

210-04050  
 

CAT 0500 $0.00 6,125.00CURRENT AMT 6,125.00 $$

PROJECT TOTAL 27,523.57 $ 4,528,363.56CURRENT AMT 4,537,053.94 $$


